Print Date: 09/14/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ219 Estimate Number: 0002 Estimate Type: Progress

Contractor: Dement Construction Company, LLC
Contractor's P. O. Box 1812
Address: Jackson, TN 38302

Contract Location: The emergency slide repair on S.R. 30 at L.M. 7.46.

Counties: BLEDSOE

Project(s): 04002-4217-04

Total to Date Previous to Date| This Estimate

Total Earnings: $1,614,362.85 $1,317,018.50 $297,344.35

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $1,614,362.85 $1,317,018.50 $297,344.35

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $1,614,362.85 $1,317,018.50 297,344.35

RR004

Pay Period: 8/1/2016

Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Percent Complete($):
Percent Behind:

Let:
Awarded:
Contract Executed:
Date Notice to Proceed:
Work Began:
To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 08/31/2016

Time
73.0 Days
73.0 Days
73.0 Days
100.00 9%

100.15 %
- %
Dates
06/10/2016
06/10/2016
06/14/2016
06/20/2016
06/20/2016
08/31/2016

Amounts

$1,612,463.61
$1,612,463.61
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Print Date:
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09/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

04002-4217-04 100.00 N/A 297,344.35 The emergency slide repair on S.R. 30 at L.M. 7.46.
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $25,000.000
AND GRADES This Est: 0.200 This Est: $5,000.000
Total: 1.000 Total: $25,000.000
04002-4217-04 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 80.730 Adj This Est 80.730
Adj Total: 236.020 Adj Total: 236.020
04002-4217-04 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -338.600 Adj This Est -338.600
Adj Total: -338.600 Adj Total: -338.600
04002-4217-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $50,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $50,000.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0030  202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price:  $130,000.000
OBSTRUCTIONS (DESCRIPTION)  This Est: 0.000 This Est: $0.000
(Retaining Wall) Total: 1,000 Total: $130,000.000
04002-4217-04 0100 0040  203-01  C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 2,425.000 Unit Price: $15.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 2,425.560 Total: $36,383.400
04002-4217-04 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $22.500
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $22.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0050  203-06  M.G. WATER Bid: 4.000 Unit Price: $20.000
This Est: 4.000 This Est: $80.000
Total: 4.000 Total: $80.000
04002-4217-04 0100 0060  209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 415.000 Unit Price: $6.000
BACKING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0070 209-09.02 BAG TEMPORARY SEDIMENT FILTER Bid: 2.000 Unit Price: $150.000
BAG (14'6" X 2'0" X 13'3") This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0080 209-40.41 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $600.000
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0090 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 430.000 Unit Price: $42.150
BASE, GRADING D This Est: 732.230 This Est: $30,863.495
Total: 732.230 Total: $30,863.495
04002-4217-04 0100 0100 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 2,825.000 Unit Price: $35.000
This Est: 2,335.220 This Est: $81,732.700
Total: 2,335.220 Total: $81,732.700
04002-4217-04 0100 0110 307-01.08 TON ASPHALT CONCRETE MIX Bid: 45.000 Unit Price: $250.000
(PG64-22) (BPMB-HM) GRADING This Est: 123.150 This Est: $30,787.500
B-M2 Total: 123.150 Total: $30,787.500
04002-4217-04 0100 9008 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9008 ADJUSTMENT 307 AC Content Adjustment Adj This Est -209.920 Adj This Est -209.920
Adj Total: -209.920 Adj Total: -209.920
04002-4217-04 0100 9009 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 9010 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0120 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $500.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0130 402-02 TON AGGREGATE FOR COVER Bid: 3.000 Unit Price: $42.120
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0140 403-01 TON BITUMINOUS MATERIAL FOR Bid: 0.320 Unit Price: $1,000.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 9007 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0150 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 380.000 Unit Price: $10.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 350.000 Total: $3,500.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0160 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 72.000 Unit Price: $255.000
This Est: 117.130 This Est: $29,868.150
Total: 117.130 Total: $29,868.150
04002-4217-04 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 411 AC Content Adjustment Adj This Est -79.860 Adj This Est -79.860
Adj Total: -79.860 Adj Total: -79.860
04002-4217-04 0100 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 9005 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0170 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.200 Unit Price: $15,000.000
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.200 This Est: $3,000.000
Total: 0.200 Total: $3,000.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0180 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 3,594.000 Unit Price: $36.000
(SOIL NAIL) This Est: 247.060 This Est: $8,894.160
Total: 3,841.220 Total: $138,283.920
04002-4217-04 0100 0190 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 3,451.000 Unit Price: $243.050
(SOLDIER PILE) This Est: 24.000 This Est: $5,833.200
Total: 3,448.000 Total: $838,036.400
04002-4217-04 0100 0200 607-02.02 L.F. 15" CONCRETE PIPE Bid: 6.000 Unit Price: $100.000
CULVERT(CLASS lIl) This Est: 6.000 This Est: $600.000
Total: 6.000 Total: $600.000
04002-4217-04 0100 0210 611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 1.000 Unit Price: $6,000.000
DEPTH This Est: 1.000 This Est: $6,000.000
Total: 1.000 Total: $6,000.000
04002-4217-04 0100 0220 702-01 C.Y. CONCRETE CURB Bid: 0.400 Unit Price: $2,000.000
This Est: 0.400 This Est: $800.000
Total: 0.400 Total: $800.000
04002-4217-04 0100 0230 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 10.000 Unit Price: $750.000
PAVING This Est: 10.020 This Est: $7,515.000
Total: 10.020 Total: $7,515.000
04002-4217-04 0100 0240 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 300.000 Unit Price: $30.000
LONG POST This Est: 337.500 This Est: $10,125.000
Total: 337.500 Total: $10,125.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 9011 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $45.000
(LONG POST) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0250 705-08.10 EACH PORTABLE IMPACT ATTENUATOI  Bid: 2.000 Unit Price: $5,450.000
NCHRP350 TL-2 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $10,900.000
04002-4217-04 0100 0260 706-01 L.F. GUARDRAIL REMOVED Bid: 300.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 300.000 Total: $2,400.000
04002-4217-04 0100 0270 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 46.000 Unit Price: $60.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0280 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 80.000 Unit Price: $45.000
This Est: 58.360 This Est: $2,626.200
Total: 58.360 Total: $2,626.200
04002-4217-04 0100 0290 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $26,250.000
This Est: 0.500 This Est: $13,125.000
Total: 1.000 Total: $26,250.000
04002-4217-04 0100 0300 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 550.000 Unit Price: $40.000
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 400.000 Total: $16,000.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0310  712-04.01 EACH FLEXIBLE DRUMS Bid: 20.000 Unit Price: $36.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 24.000 Total: $864.000
04002-4217-04 0100 0320 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $38.000
This Est: 0.000 This Est: $0.000
Total: 11.000 Total: $418.000
04002-4217-04 0100 0330 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 24.000 Unit Price: $38.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0340 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 998.000 Unit Price: $8.150
This Est: 64.000 This Est: $521.600
Total: 703.000 Total: $5,729.450
04002-4217-04 0100 0350 712-06.01 S.F. VERTICAL PANELS Bid: 104.000 Unit Price: $12.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0360  712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 120.000 Unit Price: $13.250
1) This Est: 0.000 This Est: $0.000
Total: 96.000 Total: $1,272.000
04002-4217-04 0100 0370 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $850.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0380  712-09.02 L.F. REMOVABLE PAVEMENT Bid: 800.000 Unit Price: $5.000
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0390  712-09.04 L.F. REMOVABLE PAVEMENT Bid: 24.000 Unit Price: $50.000
MARKING (STOP LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0400  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 3.000 Unit Price: $6,000.000
UNIT This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $18,000.000
04002-4217-04 0100 0410  716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.270 Unit Price: $20,000.000
(60 mil) (4IN LINE) This Est: 0.299 This Est: $5,980.000
Total: 0.299 Total: $5,980.000
04002-4217-04 0100 0420 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $80,000.000
This Est: 0.500 This Est: $40,000.000
Total: 1.000 Total: $80,000.000
04002-4217-04 0100 0430  740-10.03 S.Y. GEOTEXTILE (TYPE IIl)(EROSION  Bid: 163.000 Unit Price: $5.000
CONTROL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04002-4217-04 0100 0440  740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 5,605.000 Unit Price: $4.000
(STABILIZATION) This Est: 3,510.000 This Est: $14,040.000
Total: 3,510.000 Total: $14,040.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04002-4217-04 0100 0450 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 325.000 Unit Price: $20.000
12IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.000
Total: 360.000 Total: $7,200.000
04002-4217-04 0100 0460 801-01.02 UNIT CROWN VETCH MIXTURE (WITH  Bid: 2.500 Unit Price: $200.000
MULCH) This Est: 2.500 This Est: $500.000
Total: 2.500 Total: $500.000
04002-4217-04 0100 0470 801-03 M.G. WATER (SEEDING & SODDING) Bid: 0.250 Unit Price: $50.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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